COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C22801

PCN: 22801-BI D

CONTRACT DESCRI PTI ON:
US 160 REST AREA TRUCK PARKI NG

PRQIECT NO NHPP1602- 172

US 160 REST AREA TRUCK PARKI NG

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

COLDCASTLE SW GROUP, | NC.

2273 RI VER ROAD

GRAND JUNCTI ON CO 81505 (970) 243- 4900

CURRENT PROJECT AMI: $  1,389,498.66 PARTICl PATI NG

AWARD PRQIECT AM: $ 1,233,600.09 NON-PARTI Cl PATI NG

PERCENT COWPLETE: 22.92% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,070,970.61 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 04/ 29/ 2020

14: 26: 22

TIME CHARGED: 9.0 DAYS TI ME ALLOW 60 WORK DAYS
PERCENT TI ME: 15. 00 ORI G TI ME ALLOW 60 WORK DAYS
RI O GRANDE

04/ 25/ 2020
12/ 05/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

12/ 23/ 2019
01/ 14/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 318, 528. 05 $ 318, 528. 05
0. 00 0. 00

318, 528. 05 318, 528. 05

29, 432. 14 29,432. 14

347, 960. 19 347,960. 19
-7,891.50 -7,891.50

0. 00 0. 00

340, 068. 69 340, 068. 69

0. 00 0. 00

0. 00 0. 00

340, 068. 69 340, 068. 69

0. 00 0. 00

PAYMENT DUE $ 340, 068. 69

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00010

202- 00090

202- 00240

202- 00250

202- 00700

202- 00705

202- 00810

202- 01000

203- 00010

203-01140

C22801

22801-BI D
NHPP1602- 172

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Tree

Renoval of Delineator

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenent Marki ng

Renoval of Light Standard

Renoval of Light Standard Foundation

Renoval of

Ground Sign

Fence

Renoval of

Uncl assi fied Excavation (Conplete In Place)

Rol I'i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
ACRE
4, 688. 41000
51. 000
EACH
624. 16000
8. 000
EACH
31. 25000
2, 872. 000
sy
10. 77000
650. 000
SF
6. 88000
6. 000
EACH
650. 00000
8. 000
EACH
1, 040. 00000
4.000
EACH
195. 00000
150. 000
LF
7. 59000
672. 000
(0
64. 93000
10. 000
HOUR

160. 47000

Qry TH S PERI CD
Qry TO DATE

51.
51.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 29/ 2020

4,688

31, 832

250.

2,080

780.

1,138

37,010

41

16

.00

.00

.00

00

50

10

.00

14: 26: 22

AMOUNT

4,688

31, 832

250.

2,080

780.

1,138

37,010

41

16

00

.00

.00

.00

00

00

50

10

.00



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22801-BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0001 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
153. 97000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
78. 06000 0. 000 0.00
0070 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
812. 50000 0. 000 0. 00
0075 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
126. 28000 0. 000 0.00
0080 207-00205 Topsoi | 30. 000 0. 000
cY 0. 000 0. 00
66. 93000 0. 000 0. 00
0085 207-00210 St ockpi l e Topsoi | 30. 000 0. 000
cY 30. 000 1, 258. 80
41. 96000 30. 000 1, 258. 80
0090 208-00002 Erosi on Log Type 1 (12 Inch) 140. 000 0. 000
LF 140. 000 761. 60
5. 44000 140. 000 761. 60
0095 208-00020 Silt Fence 430. 000 0. 000
LF 430. 000 980. 40
2.28000 430. 000 980. 40
0100 208-00035 Aggr egat e Bag 500. 000 0. 000
LF 330. 000 3, 220. 80
9. 76000 330. 000 3,220. 80
0105 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
240. 75000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 20, 226. 30

20, 226. 30000 1. 000 20, 226. 30



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00103

208- 00105

208- 00106

210- 00750

210- 00810

212- 00006

212-00032

213- 00002

213- 00061

240- 00000

304- 02000

C22801
22801-BID
NHPP1602- 172

| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Renoval and Disposal of Sedinent

Sweepi ng (Sedi ment Renoval)

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioni ng

Mil ching (Weed Free Hay)

Ml ch Tackifier

W ldlife Biologist

Aggregat e Base Course (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10. 000

HOUR
81. 00000
10. 000

HOUR
162. 00000
40. 000

HOUR
170. 50000
2.000

EACH
668. 75000
3. 000

EACH
437. 50000
0. 200

ACRE
2, 299. 63000
0. 200

ACRE

10, 019. 70000

0.200

ACRE
3,911. 85000
20. 000

LB

34. 26000
20. 000

HOUR
140. 00000
2, 000. 000

TON

52.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
1,520. 340
1,520. 340
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ESTI MATE RUN 04/ 29/ 2020

560.

79, 331.

.00

.00

.00

.00

.00

.00

.00

.00

.00

34

14: 26: 22

AMOUNT

560.

79, 331.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

34



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 304-06000

0175

403- 00720

0180

409- 02015

0185

411-10216

0190

411-10255

0195

607- 01050

0200

607-11525

0205

612- 00003

0210

613- 00206

0210

0215 613-01200

C22801

22801-BID
NHPP1602- 172

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Cover

Coat Materi al

(Type 11)

Emul sified Asphal t

( CRS- 2P)

Enul sified Asphal t

(Sl ow Setting)

Fence Wre Wth Metal

Post s

Fence (Plastic)

Del i neator (Type I11)

2 Inch Electrical

Condui t (Bored)

MATERI AL ALLOMANCE Li ght Conduit, Metal

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
576. 000
TON
73. 70000
750. 000
TON
205. 28000
19, 557. 000
sy
4. 11000
7, 823. 000
GAL
5. 05000
1, 167. 000
GAL
5. 14000
160. 000
LF
13. 00000
0. 000
LF
4. 07000
6. 000
EACH
118. 75000
1, 660. 000
LF
37. 50000
LF
1. 09000
530. 000
LF

18. 75000

QrY TH'S PERI OD
QTY TO DATE

1, 660.
1, 660.

. 000
. 770
. 770

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 29/ 2020

20, 397

1, 809

5,737

95

.00

.00

.00

.00

.00

.00

.00

.00

40

50

14: 26: 22

AMOUNT

20, 397

1,809

5,737

95

.00

.00

.00

.00

.00

.00

.00

.00

40

50



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22801-BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0001 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 613-07060 Pull Box (18"x30"x18") Deep 17. 000 0. 000
EACH 0. 000 0.00
1, 162. 50000 0. 000 0.00
0220 MATERI AL ALLOWANCE No Test Required 0. 000
EACH 15. 000 7, 680. 15
512. 01000 15. 000 7,680. 15
0225 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
4, 375. 00000 0. 000 0.00
0230 613-13010 Lumi nai re(LED) (10, 000 Lunens) 9. 000 0. 000
EACH 0. 000 0.00
586. 25000 0. 000 0.00
0230 MATERI AL ALLOWANCE 0. 000
EACH 9. 000 2,520. 00
280. 00000 9. 000 2,520. 00
0235 613-30400 Li ght Standard Al umi num (40 Foot) 9. 000 0. 000
EACH 0. 000 0.00
3, 711. 25000 0. 000 0.00
0235 MATERI AL ALLOWANCE Li ght Standard 0. 000
EACH 9. 000 14, 328.00
1, 592. 00000 9. 000 14, 328. 00
0240 613-40010 Li ght Standard Foundati on 12. 000 0. 000
EACH 0. 000 0.00
1, 750. 00000 0. 000 0.00
0240 MATERI AL ALLOWANCE Rebar 0. 000
EACH 11. 000 2,086. 59
189. 69000 11. 000 2,086. 59
0240 MATERI AL ALLOWANCE Anchor Bolts 0. 000
EACH 48. 000 1, 008. 00
21. 00000 48. 000 1, 008. 00
0245 614-00011 Sign Panel (Cass I) 6. 000 0. 000
SF 0. 000 0.00

31. 25000 0. 000 0. 00



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22801-BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0001 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 614-00012 Sign Panel (Class Il) 16. 000 0. 000
SF 0. 000 0. 00
43. 75000 0. 000 0. 00
0255 614-01512 Steel Sign Support (2-1nch Round) (Post) 20. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0260 614-01522 Steel Sign Support (2-1nch Round)(Socket) 4.000 0. 000
EACH 0. 000 0. 00
118. 75000 0. 000 0. 00
0265 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 22.000 0. 000
LF 0. 000 0. 00
17.50000 0. 000 0.00
0270 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
287.50000 0. 000 0. 00
0275 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 300 9, 375. 00
31, 250. 00000 0. 300 9, 375. 00
0280 626-00000  Mbbilization 1. 000 0. 000
LS 0.180 55, 477. 93
308, 210. 70000 0. 180 55, 477. 93
0285 626-01114  Public Infornation Managenment (Tier 1V) 100. 000 0. 000
DAY 15. 000 1, 125.00
75. 00000 15. 000 1,125.00
0290 627-00013 Paverment Marking Paint (H gh Build) 43. 000 0. 000
GAL 0. 000 0. 00
343. 75000 0. 000 0. 00
0295 627-40012 Met hyl Methacryl ate Pavenent Marking (Wrd 70. 200 0. 000
Synbol ) (I nl ai d)
SF 0. 000 0. 00
30. 63000 0. 000 0. 00
0300 627-40013  Methyl Methacrylate Pavenment Marking (X Walk Stop 644. 000 0. 000
line)(Inla
SF 0. 000 0. 00

23.13000 0. 000 0. 00



CONTI D: C22801 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22801-BI D ESTI MATE RUN 04/ 29/ 2020
PRQIECT: NHPP1602- 172 ESTI MATE NO 0001 14: 26: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 627-40015 Methyl Methacryl ate Pavenent Marking (Col ored)(Inl aid) 3. 300 0. 000
GAL 0. 000 0. 00
1, 062. 50000 0. 000 0. 00
0310 630-00000 Fl aggi ng 100. 000 0. 000
HOUR 13. 250 364. 38
27.50000 13. 250 364. 38
0315 630-00007 Traffic Control Inspection 16. 000 0. 000
DAY 10. 000 750. 00
75. 00000 10. 000 750. 00
0320 630-00012 Traffic Control Managenent 45. 000 0. 000
DAY 10. 000 9, 375. 00
937. 50000 10. 000 9, 375. 00
0325 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 2.000 62.50
31. 25000 2.000 62.50
0330 630-80342 Construction Traffic Sign (Panel Size B) 11. 000 0. 000
EACH 5.500 171. 88
31. 25000 5. 500 171. 88
0335 630-80344  Construction Traffic Sign (Special) 24. 000 0. 000
SF 0. 000 0. 00
31. 25000 0. 000 0. 00
0340 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7,500. 00
3, 750. 00000 2.000 7,500. 00
0345 630-80360 Drum Channel i zi ng Devi ce 38. 000 0. 000
EACH 19. 000 356. 25
18. 75000 19. 000 356. 25
0350 630-80380 Traffic Cone 100. 000 0. 000
EACH 15. 000 56. 25
3. 75000 15. 000 56. 25
0355 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 04/ 29/ 2020

CONTI D: C22801
PCN: 22801-BI D
PRQJECT NHPP1602- 172
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0360 700- 70082 F/ A Furnish & Install Electrical Service

0365 700-70111 Project First Program

0370 700- 70380 F/ A Erosion Contro

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00001 Field Ofice (Cass 1)

ESTI MATE NO: 0001 14: 26: 22
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,365,838.66%  324,300.19$% 324, 300.19
1. 000 0. 000
EACH 1. 000 23, 660. 00
23, 660. 00000 1. 000 23, 660. 00
CAT 0400 CURRENT AMT $  23,660.00%  23,660.00$ 23, 660.00

PROJECT TOTAL CURRENT AMI $

1,389, 498.66 $ 347,960.19%  347,960. 19



